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AAC  Deactivation
1AC0804100 Set 4 CSV Eng/Design/Install Rm 1111 Decon 230 26JUL00 27JUL01

1AC0804200 Set 4 CSV Eng/Design/Install Mod 8 Stat 230 26JUL00 27JUL01

1AQ31ST004 Set 4 B371 Sub-Basement - Deactivation 606 19FEB01 14OCT03

1AC0804500 Set 4 CSV Size Reduce Pallets/Decon to SCO 263 30JUL01 23SEP02

1AQ31ST010 Set 10 B371 Process/PuSPS - Deactivation 161 06SEP02 20MAY03

1AQ31CWTS3 B371/4 Caustic Waste Treatment Ops FY03 64 31MAR03 09JUL03

1AQ31DR012 B371 Set 4 Drain CWTS Tanks and Lines 61 10JUL03 14OCT03
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 26JUN00 14:25
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